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Cable Band Bolting

Today, Laraine Woo was scheduled to inspect the Cable field operations. However, she was at winter
training for the past 2 days, & was not familiar with the current field operations. Therefore, I came in for a
few hours to make sure that she is familiar with the operations.

- At 06:50, I arrived at the pier-7 office, & I was on the bridge at 07:10.
- Mike Draper's crew pulled off of cable band (CB) bolt tensioning to do other work today. Half of the crew
went to start installing suspender separators in the South side-span, & half of the crew went to work on
Cable wrapping punch-list in the North main-span.
- James' Benninghove's crew was going to work on the CCO work of counter-boring holes at the East
saddle bearings.

I discussed with Laraine the work that needed to be done at the East saddles. Also, we discussed the
phase-4 load transfer work in case a crew starts working on it later in the day.

- At 09:10, I left the bridge.
- From 09:30 until 11:00, I created a spreadsheet for checking the suspender separator locations, wrote my
diary for the day, & checked email.
.
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